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JUL 15 1993 93-DOE-08269

Mr. Gary Baughman

Hazardous Waste Facilities Unit Leader coaéggg;: = T,
Colorado Department of Health SenTTan
4300 Cherry Creek Drive South

Denver, Colorado 80222-1530
Dear Mr. Baughman:

The U.S. Department of Energy Rocky Flats Office (DOE/RFO) has received your letter
dated June 23, 1993, regarding the Rocky Flats Plant industrial area integration schedule
for OU 9. Your letter states that the Field Sampling Plan (FSP) in the approved Final
Phase I RFI/RI Workplan for OU 9 is structured to allow additional data compilation
activities throughout, and concurrent with, the Stage 1 investigation. It is further stated
that data compilation is not a necessary precursor to initiation of preliminary field work.

In the Colorado Department of Health's April 29, 1992, letter to DOE/RFO approving the
final Phase I RFI/RI Workplan for OU 9, it is stated that the soil sampling methodology,
additional data compilation and the FSP for the radiation survey and the Stage I tank and
pipeline investigation will be included in Technical Memorandum No. 1. The language
in this letter conflicts with that in your June 23, 1993, letter to DOE/RFO.

It is DOE/RFO's position that surface radiation surveys and tank sampling/inspection can
be performed concurrently with the additional data compilation task. However, we
believe that surficial soil sampling should wait until the surface radiation survey and data
compilation task have been completed. We believe that a reasonable probability exists
that the additional data compilation task will result in areas requiring surficial soil
sampling. Furthermore, this is consistent with your April 29, 1992, letter granting final
approval of the OU 9 Phase I RFI/RI Workplan.

The reason that surface radiation survey, tank sampling/inspection and additional data
compilation tasks have not been completed to date is limited funding in FY 93. Pending
the finalization of funding for FY 94, we plan to initiate as much RFI/RI field work as
possible at OU 9. However, we expect FY 94 funding to be inadequate to meet all of our
IAG commitments and we welcome the opportunity to discuss priorities of work with
you.

Questions or concerns regarding this letter should be directed to Bruce Thatcher of my
staff at 966-3532.
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